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FIVE-YEAR REVIEW REPORT
EXECUTIVE SUMMARY
SEPTEMBER, 2002

ALBION-SHERIDAN TOWNSHIP LANDFILL SUPERFUND SITE

ALBION,
MICHIGAN

The completion of the current five-year review confirms that the Albion-Sheridan Township
Landfill Superfund Site is protective of human health and the environment, and exposure
pathways that could result in unacceptable risks are being controlled. The remedy selected in the
1995 Albion-Sheridan Site ROD has been implemented under the 1999 Consent Decree, adjusted
as appropriate, and remains protective. This is the first five-year review for the Albion-Sheridan

Site.

The drum removal activities were completed in December of 1998. A Site perimeter fence was
installed in 1999, along with construction of the new landfill cover and gas venting system.
Erosion concemns regarding the landfill were evident soon after remedial action construction
completion in 1999, requiring landfill repair work in 2000. Elevated gas probe readings along
the east fence line in 2000 led to the addition of two more gas probe wells to be constructed in
that area in 2001, and additional quarterly gas probe sampling. Gas probe readings have not been
of concern since the last significant level was recorded in July 2000.

Groundwater monitoring has been performed since October 1999 at the Albion-Sheridan Site as
approved in the 1999 Operation & Maintenance Plan. Two groundwater monitoring wells were
added at the Site in 2001. Recent data shows that arsenic levels are declining at certain
monitoring wells. The current trend suggests that the contingent groundwater remedy of in-situ
oxidation will not be necessary at the Site. However, the published lowering of the U.S. EPA
arsenic maximum contaminant level (MCL) for drinking water from 50 to 10 ppb will require
groundwater arsenic data to be analyzed more closely in the future. The groundwater remedy is
scheduled to be evaluated for effectiveness in 2004,



Five-Year Review Summary Form
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Site name (frem WasteLAN): Albion-Sheridan Township Landfill

EPA ID (from WasteLAN): MID980504450

Region: 5 State: MI City/County: Albion, Calhoun C ounty

NPL. status: X Final _ Deleted _ Other (specify)

Remediation status (choose all that apply): __ Under Construction X Operating __ Complete
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Has site been put into reuse? __ YES X NO
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Author name: Jeff Gore
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U.S. Environmental Protection Agency
Region 5
Five Year Review
Albion-Sheridan Township Landfill Superfund Site
Albion, Michigan
September 2002

I. Introduction

The United States Environmental Protection Agency (U.S. EPA) Region 5 has conducted a five-
year review of the remedial actions implemented at the Albion-Sheridan Township Landfill
Superfund Site in Albion, Michigan. The review was conducted between May and September
2002. This report documents the results of the five-year review. The purpose of five-year
reviews is to determine whether the remedy at a site is protective of human health and the
environment. The methods, findings, and conclusions of the review are documented in the five-
year review reports. In addition, five-year review reports identify issues found during the review,
if any, and make recommendations to address them.

This review is required by statute. U.S. EPA must implement five-year reviews consistent with
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and
the National Oil and Hazardous Substances Pollution Contingency Plan (NCP). CERCLA
121(c), as amended, states:

If a remedial action is selected that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the remedial action shall be reviewed no less often
than each five years after the initiation of such remedial action to assure that human
health and the environment are being protected by the remedial action being
implemented.

The NCP part 300.430(f)(4)(ii) of the Code of Federal Regulations (CFR) states:

If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than every
five years after the initiation of the selected remedial action.

This 1s the first five-year review for the Albion-Sheridan Landfill Site. Due to the fact that
hazardous substances, pollutants, or contaminants remain at the site above levels that allow for
unlimited use and unrestricted exposure, this statutory five-year review is required. The review

date is triggered by the initiation of remedial response action which took place September 4,
1997.




II.  Site Chronology

Table 1 lists the chronology of events for the Albion-Sheridan Landfill Superfund Site.

Table 1: Chronology of Site Events

Date Event
1986 Initial discovery of problem
1988 Proposed for NPL listing
1989 NPL final listing
1990 Surface drum removal
1992 Remedial Investigation/FS initiated
1995 Remedial Investigation/FS complete
1995 ROD signed
1997 Remedial Action Start
1999 RD/RA consent decree
1999 Remedy construction completion
2000 Landfill erosion repair completed
2001 Additional gas probe & monitoring wells placed

I1I. Background
A. Physical Characteristics

The Albion-Sheridan Township Landfill Site is a closed landfill located at 29975 East Erie Road,
approximately one mile east of Albion, Michigan, on the eastern edge of Calhoun County (See
figure). The City of Albion has a population of approximately 10,000. The area incorporating
the landfill occupies about 18 acres of land. A larger area to the east and north is enclosed by the
Site security fence and is approximately 47 acres in size. There is an abandoned building on-site
just inside the entrance gate, on the south end of the enclosed property.

B. Land and Resource Use

The Site is surrounded by a combination of residential, agricultural, commercial and industrial
properties. Five residences are located approximately 1000 to 1500 feet southwest of the landfill
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along East Erie Road. Several residences and commercial businesses are located along Michigan
Avenue about 500 feet north of the Site fence. Housing developments are located to the east and
northwest of the Albion Site, and undeveloped land formally used for agriculture is immediately
west of the Site. An active railroad track borders East Erie Road to the south of'the landfill, and
beyond the railroad tracks lies a wooded area including the North Branch of the Kalamazoo
River. South of the river is agricultural land. The Site does not fall within the flood piain of the
river.

C. History of Contamination

The Albion-Sheridan Site had been used as a sand and gravel pit and also used for open, non-
permitted dumping for an unspecified period of time prior to 1966. From 1966 to 1981, the
landfill was privately owned and operated by Mr. Gordon Stevick. The landfill accepted
municipal refuse and industrial wastes from households and industries in the City of Albion and
nearby townships. In the early 1970s, the Michigan Department of Natural Resources (MDNR)
approved the landfill to accept an estimated 6,000 cubic yards of metal plating sludges. Other
materials such as paint wastes and thinners, oil and grease, casting sand, and dust, sand and dirt
containing fly ash were also disposed of at the Albion-Sheridan Landfill. The sludges remained
buried at the Site. The landfill ceased operation in 1981.

D. Initial Response

In 1986 a U.S. EPA Field Investigation Team (FIT) contractor performed a site screening
inspection to score the Site for the Hazardous Ranking System (HRS). In 1988 U.S. EPA
proposed that the Site be included on the National Priority List (NPL), and in 1989 Albion-
Sheridan was officially placed on the NPL and designated a Superfund Site. During 1988 and
1989 a U.S. EPA technical team observed surface debris on the landfill, including drums which
appeared to contain grease and paint waste. Some of the waste was classified as RCRA
hazardous waste for toxicity and ignitability. Certain waste samples contained VOCs including
ethylbenzene, toluene, tetrachloroethylene, 1,1,1-trichloroethane and xylene.

On March 19, 1990 U.S. EPA issued a unilateral administrative order (UAO) to five potentially
responsible parties (PRPs) stating that a removal action was appropriate for the Site. The UAO
was amended on May 3, 1990 to delete one of the PRPs. Two of the PRPs performed the
removal action of an estimated 46 drums from the landfill surface later in 1990. 22 drums were
overpacked and sent to an off-site facility for incineration. The remaining 24 drums were
crushed and sent to a Type 2 Solid Waste Landfill in the State of Michigan.

E. Basis for Taking Action

Remedial planning began as the Albion-Sheridan Superfund Site was proposed for the National
Priorities List on June 24, 1988. The Site became a final NPL listing on October 4, 1989.




A remedial investigation (RI) was carried out from January 1992 to April 1994. The major '
results of the RI, and the conditions at the Albion-Sheridan Site at that time found:

* The thickness of the existing landfill cover from one foot to approximately four feet. The
minimum cover thickness for a closed landfill in the State of Michigan required at least two feet.
Refuse material was found scattered at the ground surface throughout the area of the landfill.
The cover had undergone significant revegetation since landfilling had stopped, consisting
mainly of grass with some patches of small trees. The thickness of the fill material in the landfill
ranged from 16 to 35 feet.

* The geology of the Site is characterized by approximately 20 to 54 feet of glacial sediments
overlying sedimentary bedrock. There were no obvious clay confining layers beneath the Site,
although discontinuous layers containing silt and/or clay did exist, creating an unconsolidated
sediments aquifer. The uppermost bedrock beneath the Site was generally encountered at an
approximate elevation of 935 to 925 mean sea level (MSL).

* Groundwater beneath the Site is contained within the unconsolidated sediments aquifer, which
was encountered at depths of 10 to 30 feet below ground surface, and the bedrock aquifer. The
direction of groundwater flow in the unconsolidated unit was west-southwest near the landfill
and curved in a more southerly direction near the North Branch of the Kalamazoo River.

* Several VOCs, SVOCs and pesticides/PCBs were present in landfill waste samples, although
many of them were found in estimated concentrations, below the detection limit. 4-methyl
phenol was the most concentrated contaminant at 15 mg/kg. A number of inorganic substances
were present above background soil levels including antimony, arsenic, chromium, copper, lead,
mercury and zinc. The highest levels included lead at 208 mg/kg, arsenic at 13 mg/kg and
chromium at 13 mg/kg.

* Test pitting revealed one area of the landfill which contained an estimated 200-400 drums.
Sampling results showed some of the drums contained liquids, solids and suspected paint
sludges; contaminant concentrations included levels up to 730,000 1,2,4-trimethyl benzene, 6500
ppm acetone, 2400 ppm aluminum and 3 ppm arsenic.

* Groundwater samples taken at 13 monitoring wells surrounding the landfill revealed only one
organic compound above the MCL, 1,2-dibromo-3-chloropropane. No SVOCs were detected
above background concentrations. Arsenic, ammonia-nitrogen, cobalt, iron, manganese and
nitrate/nitrite were detected above background, and antimony and nitrate exceeded established
MCLs at two well locations.

U.S. EPA and the Michigan Department of Natural Resources (MDNR) prepared a Record of
Decision (ROD) in March of 1995 which outlined the elements of a comprehensive remedy at the
Albion-Sheridan Landfill Site. Later on in July of 1999 a corresponding Consent Decree was
entered U.S. District Court, which was signed by U.S. EPA, the City of Albion, MI and other




PRPs. ‘

IV. Remedial Actions

A. Remedy Selection

The major components of the Albion-Sheridan Landfill Site remedy involved implementation of
the following:

L Removal, off-site treatment and disposal of the located landfill drums which contain
hazardous and liquid wastes, as well as other drums encountered during grading of the
landfill surface.

® Construction of a solid waste landfill cover which makes use of a Flexible Membrane

Liner (FML) over the entire landfill mass.

® Design studies to determine if a passive venting or active landfill gas collection system
should be installed at the Albion-Sheridan Site.

o Monitoring of groundwater to ensure effectiveness of the remedial action in lowering the
arsenic concentration in groundwater through natural oxidation.

o Institutional controls on landfill property to limit both land and groundwater use, and
controls on adjacent property to limit only groundwater use until the clean-up standard is
attained.

A contingent remedy for groundwater treatment was also included for the Albion-Sheridan Site:
Treatment of groundwater by in-situ oxidation if, five years after landfill cap installation, the
arsenic concentrations in the groundwater are not declining at a sufficient rate and contamination
threatens residential wells. A future consideration at the Site is the published revision of the U.S.
EPA arsenic maximum contaminant level (MCL) for drinking water, lowering the required level
from 50 ppb to 10 ppb by 2006.

B. Remedy Implementation

U.S. EPA issued special notice letters on June 6, 1995 to the private party group members
(PRPs) associated with the Albion-Sheridan Landfill Superfund Site. Four PRPs were offered the
opportunity to undertake the remedial design and remedial action (RD/RA) during negotiations
in the summer of 1995. Negotiations failed, however, and U.S. EPA issued a UAO to four PRPs
requiring them to conduct the RD/RA. Two of the PRPs, Cooper Industries and Corning, Inc.
complied with the UAO, and retained a contracting consultant firm in March or 1996 to assist
them with Site activities.




The PRP contractor received approval from U.S. EPA for a Remedial Design Work Plan in
August of 1996. The Remedial Design for the Site was completed in August of 1997, and a
Remedial Action Work Plan was approved in September of 1997. From December of 1997
through September of 1998, the PRP contractor performed implementation of the remedial action
at the Site, excavating and disposing of located drums, installing and abandoning monitoring
wells, and removing an on-site underground storage tank.

Drum removal activities were completed in December of 1998. A permanent Site perimeter
fence was installed in 1999, along with construction of the new landfill cover. Components of
the multi-layer landfill included:

° Fill Layer: The fill layer consisted of six inches of graded cover fill placed over the
landfill waste.

o Gas Collection Layer: This layer consists of a 12-inch thick sand layer on top of the
existing waste mass and fill layer.

L Flexible Membrane Liner (FML): The FML consists of a layer of linear low density
polyethylene (LLDPE). Textured FML was placed along the south end of the landfill
with the steepest slope, and smooth FML was placed over the remaining portion of the
landfill. The FML panels were joined by a fusion weld.

® Drainage Layer: A geocomposite drainage net, which consists of a layer of geonet
between layers of geotextile, was installed on top of the FML.

L Cover Soil Layer: An 18-inch thick cover soil layer was installed over the entire landfill
cap. There was no compaction requirement for the cover soil layer.

° Topsoil Layer: A minimum of six inches of top soil was installed over the cover soil layer
and fertilized.

o Vegetative Cover: Native plant species seeding was used to establish a vegetative cover
to control erosion.

A Remedial Action/ Remedial Design Consent Decree was finalized and entered in U.S. District
Court in July of 1999. The RD/RA CD brought in the PRPs Decker Corp. and the City of
Albion, Michigan to join with Cooper and Corning. The CD required Decker and the City of
Albion to implement all operation & maintenance activities at the Albion-Sheridan Site, while
Cooper and Corning were responsible for the remedial design and remedial action construction.

Remedial Action construction activities officially concluded in September of 1999 with the
completion and signing of the Preliminary Completion Report for the Albion-Sheridan Site.



C. Systems Operations/ Operations and Maintenance

Erosion concerns regarding the landfill were evident soon after remedial action construction
activities were completed in September of 1999. During Site inspections in January, February
and April 2000, U.S. EPA and MDEQ documented significant landfill slope and drainage basin
erosion at a number of locations. Vegetation had not been established at numerous areas and the
landfill membrane liner (FML) was exposed at certain spots on the slope. A conference call was
held and a comment letter was sent from U.S. EPA to the PRP contractor in April 2000 outlining
the deficiencies in the landfill cover.

U.S. EPA issued a letter in June 2000 stating that the Albion-Sheridan PRP group was out of
compliance with the terms of the RD/RA Consent Decree, after they failed to adequately respond
to the April 2000 comment letter. In July 2000, the Albion-Sheridan RRP group issued a
response letter to U.S. EPA, agreeing to provide a work plan to address the Site erosion concerns.
The work plan was approved in September 2000, with the landfill erosion repair work taking
place in September and October of that year. A final inspection of the landfill repair work took
place during May 2001.

Monitoring of the Albion-Sheridan groundwater and gas probes as approved in the Site
Operation & Maintenance Plan began in October 1999. Two additional fence line gas probes and
two additional groundwater monitoring wells were constructed in June 2001, after monitoring
showed some concerns. The gas probes were added because elevated gas levels were recorded
along the eastern fence line on two consecutive quarterly sampling events. The groundwater
wells were added over concemn of proper coverage of groundwater flow on the eastern side of the
landfill.

V.  Progress Since Last Five-Year Review
This is the first five-year review for the Albion-Sheridan Landfill Site.

VI. Five Year Review Process

The Albion-Sheridan Landfill Site five year review was prepared by Jeff Gore, U.S. EPA
Remedial Project Manager for the Site. Mary Schafer, State Project Manager with the Michigan
Department of Environmental Quality (MDEQ), also assisted with the review. The five year
review consisted of a Site inspection and review of relevant documents. The completed report
will be available in the Site information repository and the U.S. EPA website for public view.

Community relations ongoing at the Albion-Sheridan Landfill Site include responding to local

resident concerns over progress of the operation and maintenance of the remedy. Residents

living near the landfill have been in contact with U.S. EPA and MDEQ requesting information

regarding Site remedial and sampling activities. An advertisement notice announcing the five
.year review process was placed for public viewing.
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VII. Five Year Review Findings
A. Site Visit

The Albion-Sheridan landfill Site has been visited a number of times by the current remedial
project manager over the past three years. The most recent visit was performed on June 19,
2002, in order to inspect the Site for this five year review. Jeff Gore of U.S. EPA and Mary
Schafer of MDEQ were present during the June inspection.

The Site perimeter security fence was secured with the access gate locked. Two fence posts near
the access gate were bent, and the barb wire along the fence top was pulled off of eight lengths of
fence posts on the east side of the Site. An on-site building near the entrance had numerous
broken windows, and debris was piled up in and near the structure.

The landfill cap was in good condition with covered vegetation, and showed no excessive wear,
extensive erosion gullies or surface breaks. The 2000 landfill construction repair activities
seemed to be effective in maintaining cap integrity, surface drainage and runoff. Minor issues
noticed at the landfill included some animal burrowing near the south toe and southwest corner
of the cap, a few sparse vegetation spots around the perimeter cap slope, and some erosion along
the south and west slopes of the landfill cap road. A small amount of sediment had also begun to
build up in the east drainage basin.

The groundwater monitoring wells were found to be painted, capped and locked. The monitoring
wells, bollards and above ground piping were in good condition. Issues noticed involved several

monitoring wells and piezometers whose markings could not be read, and some well locks which
had become somewhat rusted.

B. Risk Information Review

The following standards were identified as applicable or relevant and appropriate requirements
(ARARs) in the ROD for the Site and were reviewed for changes that could affect protectiveness:

- Safe Drinking Water Act Maximum Contaminant Levels (MCLs);

-Resource Conservation and Recovery Act (RCRA) hazardous and solid waste disposing and
storage regulations;

- Michigan Environmental Response Act for soil and groundwater;
- Michigan Solid Waste Management and Air Pollution Acts;

C. Data Review




Groundwater monitoring has been performed since October 1999 at the Albion-Sheridan Landfill
Site as approved in the February 1999 Operation & Maintenance Plan, in order to determine the
trend of groundwater contaminants at the Site. The most recent groundwater sampling event in
October 2001 taken from 17 monitoring and three residential wells showed the following results:

. The only regulatory standards to be exceeded were Michigan residential drinking water
criteria for dissolved manganese (50 ppb), aluminum (50 ppb) and ammonia (10 ppm).
There are no U.S. EPA primary MCLs for these three compounds. There was a slightly
elevated manganese level of 59 ppb at residential well RW-04, and elevated levels
ranging from 82 ppb to 1.22 ppm at 10 of the 17 monitoring wells. The residential well
will be monitored closely in the future, to observe the manganese levels in the
groundwater. An aluminum level of 110 ppb was detected at one monitoring well, and
elevated ammonia levels ranging from 10.4 ppm to 21.2 ppm were detected in three
monitoring wells.

. Arsenic levels are declining, especially at monitoring well MW-06SB. The October 2001
reading of 25 ppb is significantly lower than the previous levels detected at a range of 90
ppb to 164 ppb. The published lowering of the U.S. EPA arsenic maximum contaminant
level (MCL) for drinking water from 50 to 10 ppb by 2006 will require groundwater
arsenic data to be evaluated more closely in the future.

. Benzene, vinyl chloride and 1,2-dibromo-3-chloropropane were not detected in any of the
20 groundwater samples taken during the October 2001 event.

Monitoring of the Albion-Sheridan Site landfill gas as approved in the 1999 Operation &
Maintenance Plan, consisted of sampling five gas probes a minimum of eight consecutive
quarters beginning in October of that year. However, due to elevated readings in January, April
and July 2000 at gas probe GP-2 along the east fence line, the sampling was extended to a
minimum of 12 consecutive quarters. In addition, two more gas probes were installed along the
Site east fence line in June 2001 bringing the total to seven, and a gas monitoring contingency
plan was put in place in case the elevated gas readings continued. A summary of the gas probe
monitoring data indicated the following:

. After an initial reading of 0% gas in October 1999, gas probe GP-2 along the east fence
line had readings of 18% gas in January 2000, 4% gas in April and 3% gas in July.

. Gas probe GP-2 has since had readings of 0% gas except for 0.1% gas in January 2001.

. The only other perimeter gas probe to show a gas reading was gas probe GP-3 at 0.4%
gas in January 2000.

. There have been no detections of hydrogen sulfide (H2S) in any of the gas probes during
the operation & maintenance sampling program.




VIII. Assessment

The following questions address the protection of human health and the environment of the
remedy at the Albion-Sheridan Landfill Superfund Site.

Question A: Is the remedy functioning as intended by the decision documents?

® Implementation of Institutional Controls and Other Measures: The 1995
ROD required institutional controls implementing deed and access restrictions to
prevent development of the Site, and to assure the integrity of the remedial action.
Site access and use is restricted with a security perimeter fence, as is the use of
any contaminated groundwater associated with the Site. These controls and
restrictions remain in place with the City of Albion to prevent property access and
contaminated groundwater use is relation to the remedial action.

® Remedial Action Performance: The major component of the Albion-Sheridan
remedial action completed in September 1999 was the construction of a multi-
layer landfill cap, including the use of a Flexible Membrane Liner (FML).
Erosion concerns related to the landfill were evident soon after remedial action
construction activities were completed. U.S. EPA and MDEQ documented
significant landfill slope and drainage basin erosion at a number of locations
during Site inspections in January, February and April 2000. Vegetation had not
been established at numerous areas and the landfill membrane liner (FML) was
exposed at certain spots on the slope. As a result, landfill erosion repair work was
required, with construction activities occurring in September and October of 2000.
A final inspection of the landfill repair work during May 2001 and the five-year
review inspection in June 2002 confirmed that the repair work had kept the
integrity of the landfill in place. Future groundwater data evaluation at the
Albion-Sheridan Site will be impacted by the U.S. EPA revision of the arsenic
MCL, which requires a 10 ppb standard in 2006, Groundwater concentrations of
manganese, ammonia and aluminum are currently above Michigan residential
drinking water criteria at certain Site locations. There are no primary U.S. EPA
MCLs for these three compounds.

e System Operations/O&M: System operations have included gas probe and
groundwater monitoring, as well as landfill maintenance in order to keep the
integrity of the cap intact. Elevated gas probe readings at GP-2 in 1990 required
the addition of two gas monitoring probes along the east fence line, which were
constructed in 1991. Two additional groundwater monitoring wells were also
constructed during 1991. Recent monitoring well data showing declining levels
of arsenic is positive, and if continued, would reduce the need for any contingent
groundwater remedy.
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Cost of System Operations/O&M: Long-term operation and maintenance costs
at the Albion-Sheridan Landfill Site have recently averaged approximately
$75,000 per year. Items such as the 2000 landfill erosion repair work and the
2001 gas probe and monitoring well additions have raised operation and
maintenance costs above those levels. Annual costs at the Site should decrease in
the future, as savings are realized after the progression from guarterly to annual
groundwater monitoring duting the operation & maintenance program.

Opportunities for Optimization: Minimizing any future landfill erosion, thus
eliminating potential Site repair work, is the most likely opportunity for
optimization at the Albion-Sheridan Landfill. Other opportunities relate to
efficiently performing the required Site operation, maintenance and monitoring
activities. :

Early Indicators of Potential Remedy Issues: There have been no signs of
significant landfill cap erosion at the Site since repair work was completed in
October 2000. Landfill gas emission concerns along the east fence line have
diminished since July 2000, as gas probe readings at GP-2 have dropped to 0%,
except for a reading of 0.1% gas in January 2001.. U.S. EPA published a revised
arsenic MCL standard for drinking water in January 2001, lowering the required
level from 50 ppb to 10 ppb by 2006. The lower arsenic standard may be more
difficult to achieve at all Albion-Sheridan Site groundwater monitoring locations.

Question B: Are the assumptions used at the time of remedy selection still valid?

Changes in Standards and To Be Considered: U.S. EPA published a revised
arsenic MCL standard of 10 ppb for drinking water in January 2001, requiring the
10 ppb level by 2006. No other significant changes to federal MCLs nor State
groundwater standards for Albion-Sheridan Site related listed contaminants have
changed since the ROD in 1995. RCRA regulations regarding waste storage and
landfill operation & maintenance at the Site remain essentially unchanged. The
State of Michigan has recently adapted a permanent marker requirement for all
sites where waste is to remain in place, such as landfills or containment remedies.
The marker must be made out of stone, cast metal or some other durable material,
and describe the restricted area of the site and the nature of any restrictions. Signs
affixed to a fence, post or building are generally not acceptable as permanent
markers. Michigan also has a new wildlife regulation regarding fencing passage
for small deer. Superfund sites are not required to comply, but the option is open
to lower any stretch of fence to a 48" height to allow for a deer crossing.

Changes in Exposure Pathways: No new exposure pathways have been
discovered at the Albion-Sheridan Landfill Site. Two additional gas probe wells
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and two more groundwater monitoring wells have been added to the Site
monitoring program. Existing pathways of potential groundwater and surface
water migration:will need to be reevaluated in the future, since U.S. EPA
published a revised arsenic MCL standard for drinking water, lowering the

required level from:50 ppb to 10 ppb by 2006.

L Changes in Toxicity and Other Contaminant Characteristics: Toxicity and
other factors for contaminants of concem have not changed.

o Changes in Risk Assessment Methodologies: Risk assessment methodologies
used at the Albion-Sheridan Site since the ROD have not changed, and do not call
into question the protectiveness of the remedy.

Question C: Has any other information come to light that could call into question the

protectiveness of the remedy?

It is suspected that vandalism is to blame for broken windows and debris at an on-site abandoned
building. There has been no other significant information of concern that could call into question
the protectiveness regarding the remedy for the Albion-Sheridan Landfill Site.

IX. [Issues

Issues that were discovered during the five-year review process and the Albion-Sheridan Landfill

Site inspection are noted in Table 2.

Table 2: I1dentified Issues

Five-Year Review Issues

Currently Affects Protectiveness

the Site.

(Y/N)

Significant landfill erosion occurred after the 1999 N
construction completion, requiring repair work in 2000.

Elevated landfill gas probe emissions in 2000 required N

'| construction of two additional gas probes along the east -

fence line, and additional gas monitoring.

U.S. EPA published a revised arsenic MCL standard of N

10 ppb for groundwater in January 2001, required 2006.

It is suspected that vandalism may occur periodically at N
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Issues Noted at Site Inspection

Barb wire pulled off fence. N

Minor landfill burrowing, a few sparse vegetation spots N
and slight cap road erosion.

Several monitoring wells/ piezometers did not have N
readable markings.

On-site building had numerous broken windows and N
piled up debris.

X.

Recommendations and Follow-up Actions

The following recommendations and follow-up actions address the issues which were identified
during the five-year review and Site inspection:

1)

2)

3)

4)

Future groundwater monitoring data should be analyzed to account for the U.S. EPA
revised arsenic MCL standard of 10 ppb.

The minor landfill burrowing, sparse vegetation spots, slight cap road erosion and
removed barb wire fencing should be repaired and periodically inspected.

The monitoring wells/ piezometers which did not have readable markings should be
identified appropriately.

The on-site building with numerous broken windows and piled up debris should be
demolished, or cleaned and boarded up.

The following issues noted during the five-year review and Site inspection period have been
identified, and have been corrected or are in the process of being corrected.

5)

6)

7)

Landfill erosion repair work completed in October 2000.

Two additional landfill gas probes on the east fence line and additional quarterly gas
monitoring. Elevated landfill gas levels have not occurred since July 2000.

Periodic Site inspections to record and deter any future potential vandalism.
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Table 3 : Recommendations and Follow-up Actions

New Five- Follow-up
Year Recommendations | Party Oversight Mile- Action:
Review Follow-up Actions | Responsible Agency stone Affects
Issues Date Protective
ness (Y/N)
Revised 10 | Discussion of Albion RP EPA/MDEQ | Annual
ppb arsenic | future groundwater | Group/ review Y (2006)
MCL monitoring data USEPA
Site erosion, | Corrections and Albion RP EPA/MDEQ | Annual
road and periodic Group review N
fence repair | inspections
Monitoring | Corrections and Albion RP EPA/MDEQ | Annual
“well periodic Group review N
markings inspections
On-site Demolition or Albion RP EPA/MDEQ [ 2003/
building corrections and Group annual N
problems inspections review
Ongoing
Site Issues
2000 eroston | Corrections and Albion RP EPA/MDEQ | 2000/ N
repair work | periodic Group Done
inspections
New gas Construction and Albion RP EPA/MDEQ | 2001/ N
probes and added sampling Group Done
monitoring
Possible Site | Periodic Albion RP EPA/MDEQ | Ongoing/ N
vandalism inspections and Group as
corrections needed

XI1. Protectiveness Statements

Completion of the current five-year review confirms that the Albion-Sheridan Landfill Superfund
Site s protective of human health and the environment, and exposure pathways that could result
in unacceptable risks are being controlled. The components of the remedy selected in the 1995
Albion-Sheridan Site ROD have been implemented under the 1999 Consent Decree, and adjusted
as appropriate. The Site landfill cap is functional, operational and effective, and with the 2000
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erosion repair work, assures continued protectiveness. The Site gas probe monitoring system
was upgraded in 2001, and elevated gas readings along the east fence line have not occurred
since July 2000. Minor erosion repairs take place with ongoing Site inspections by Albion-
Sheridan responsible party group representatives and agency personnel. Restrictions for Site
access and use of contaminated groundwater associated with the Site remain in place.

The Site groundwater is monitored under the 1999 Operation & Maintenance Plan. The
groundwater remedy and monitoring remains protective of human health and the environment,
and exposure pathways that could result in unacceptable risks are being controlled. Recent data
shows that arsenic levels are decreasing. The U.S. EPA revision of the arsenic MCL, which
requires a 10 ppb level in 2006, will require future groundwater data to be analyzed under the
new standard. The groundwater remedy is scheduled to be evaluated for effectiveness in 2004.
Residual groundwater concentrations of manganese, ammonia and aluminum remain above
Michigan residential drinking water criteria at certain Site locations. There are no primary U.S.
EPA MCLs for these three compounds.

XII. Next Review
The Albion-Sheridan Landfill Superfund Site is a statutory site that requires ongoing five-year
reviews. The next review will be scheduled to be completed by September 30, 2007. The

completion date of the current review is the date of signature shown on the cover attached to the
front of this report.
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FIVE-YEAR REVIEW REPORT
LIST OF DOCUMENTS REVIEWED
SEPTEMBER, 2002

ALBION,
MICHIGAN

1) Preliminary Close-Out Report, Albion-Sheridan Site, 9/28/99.
2) Consent Decree, Albion-Sheridan Site, July, 1999.
3) Record of Decision, Albion-Sheridan Site, March, 1995.

4) Albion-Sheridan Site file, and operation & maintenance documents.




